

**STATE WORKPLAN**

- Goals, activities, responsible parties, and time lines (combined from all necessary sections for the reader’s convenience)

<b>(B)(3): Timeline for Transitioning to New Standards and Assessments</b>			
<b>Activities</b>	<b>Responsible Party</b>	<b>Math</b>	<b>ELA</b>
<b>Goal: Transition to new standards and assessments</b>			
Curriculum Commission (CC) approves plan, timeline, and CFCC application	Curriculum Commission (CC)	May 2010	May 2010
<b>SBE adopts common core standards (must be by Aug 2, 2010)</b>	State Board of Education (SBE)	July 2010	July 2010
<b>SBE launches framework development</b>	SBE	July 2010	July 2010
Recruit CFCC	CC	Done	July-Oct 2010
Host 4 focus groups	CC	Done	September 2010
SBE appoints CFCC	SBE	July 2010	January 2011
CFCC work 5-6 months (5 meetings)	CFCC	September-February 2011	February-June 2011
Curriculum Commission sends out framework for initial field review with online survey (60 day comment period)	CC	March-May 2011	July-September 2011
Curriculum Commission acts on draft framework and approves timeline and reviewer application for instructional materials adoption (60 day comment period)	CC	May-July 2011	Oct-Dec 2011
<b>SBE adopts framework and launches adoption process for follow up materials</b>	SBE	July 2011	January 2012
Recruit reviewers–90 days	CC	July-Oct 2011	January-April 2012
Submission list date to publishers	CC	January 2012	September 2012
Publishers deliver materials; materials are posted	CC	February 2012	November 2012
Independent review	CC	February-April 2012	November 2012-February 2013
Curriculum Commission holds public meeting to receive comments on review panel reports	CC	May 2012	March 2013
<b>Develop professional development modules on the new curriculum frameworks</b>	CDE	July 2011	January 2012

<b>(B)(3): Timeline for Transitioning to New Standards and Assessments</b>			
<b>Activities</b>	<b>Responsible Party</b>	<b>Math</b>	<b>ELA</b>
<b>SBE adopts follow up instructional materials</b>	SBE	July 2012	May 2013
<b>Final print materials ready for delivery to LEAs</b>	CDE	Aug 2012	July 2013
<b>Develop new assessments</b>	CDE	July 2011	January 2012
<b>Adopt new assessments</b>	SBE	July 2012	January 2013
<b>Implement new assessments</b>	CDE	Spring 2013	Spring 2014